
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-I 563 

November 16,200O 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Offrce 
U. S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 98 10 1 

Mr. Dean Nygard, Site Remediation Manager 
Idaho Department of Environmental Quality 
1410 N. Hilton 
Boise, Idaho 83706 

SUBJECT: Request for Concurrence on Accelerating the V-Tanks Remedial Action 
(EM-ER-2 18) 

Dear Mr. Pierre and Mr. Nygard: 

DOE is requesting agency Project Manager concurrence on the path forward for accelerating the 
TSF-09 and TSF- 18 V-Tanks remedial action. During their November 8,200O conference call, 
the agency WAG Managers agreed that accelerating the V-Tanks remedial action is necessary to 
eliminate the risk of V-3 overflowing due to continuing level increases in the tank. Although 
measures have been taken to eliminate the probable cause of the level increase (surface water 
run-off), the source of the influent has not been completely confirmed. 

Accelerating the V-Tanks cleanup requires the following changes to the OU 1 - 10 Remedial 
Design/Remedial Action Scope of Work: 

l The remedial design for the V-Tanks will be addressed in the Group 2 Remedial 
Design/Remedial Action Work Plan as currently planned in the RD/RA SOW. The 
enforceable date for the Group 2 RD/RAWP remains August 6,200 1. 

l A new document, the Group 3 RD/RAWP, is established and will be prepared to address the 
TSF-26 PM-2A Tanks site and the TSF-03 and WRRTF-01 Burn Pits sites. The Group 3 
RIYRAWP will be prepared with the same content and following the same working schedule 
as the Group 2 RD/RAWP except that it will be prepared approximately one year later. 

l A new enforceable date for the Group 3 RD/RAWP is established as September 30,2002. 
l The enforceable date for the Remedial Action Report will be set in the Group 3 RDIRAWP 

rather than in the Group 2 RDIRAMrp. 
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0 The working schedule for the TSF-06 soil remedial action in both the RD/RA SOW and the 
Group 1 RD/ILUVl? is revised so that the TSF-06 soil remedial action is done in the summer 
2002 field season rather than the summer 2001 field season. This change does not affect the 
current enforceable milestone of February 2005 for completing the disposal of contaminated 
soil from TSF-06 and TSF-26. 

The above changes will allow us to award a subcontract for the V-Tanks remedial design and 
remedial action. Current FY 01 funding will be used to prepare the Group 2 (V-Tanks) 
RD/RAWP and position the project to begin V-Tanks contents removal in early FY 02 (October 
2001). A milestone will be included in the subcontract requiring the contractor to remove the 
contents of tank V-3 in the fall of 2001. The current subcontracting approach and an accelerated 
working schedule for preparing the Group 2 RD/RAWP will enable us to start the V-Tanks 
remedial action over a year earlier than planned in the current RD/R.A SOW working schedule. 
The agency WAG managers have discussed this approach and agree that it is the best way to 
proceed. 

Please respond with your concurrence on this approach and with the changes to the RD/R4 SOW 
by November 27,200O. As always, feel free to contact me at (208) 526-4392 or Mark Shaw at 
(208) 526-6442 with any questions. 

Sincerely, 

Kathleen E. Hain, Manager 
Environmental Restoration Program 

cc: C. Cody, DEQ, 1410 N. Hilton, Boise, ID 83706 
M. Wilkening, EPA Region X, Idaho Ops Office, 1435 N. Orchard St., Boise, ID 83706 


